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Boulder County City and County of Broomfield Jefferson Courrty 

City of Anindn City of bulder  City ofWestminster Town of Superior 

Rocky Flats Coalition of Local Governments Board Meeting Minutes 
Monday, September 9,2002 

8:30 - 10:40 a.m. 
Mt. Evans Room in the Terminal Building 

Jefferson County Airport, Broomfield 

Board members in attendance: Hank S tovall (Director, Broomfield), Tom Brunner (Alternate, 
Broomfield), Mike Bartleson (Alternate, Broomfield), Sam Dixion (Director, Westminster), Ron 
Hellbusch (Alternate, Westminster), Lorraine Anderson (Director, Arvada), Ken Fellman (Alternate, 
Arvada), Clark Johnson (Alternate, Arvada), Paul Danish (Director, Boulder County), Jane Uitti 
(Alternate, Boulder County), Karen Imbierowicz (Director, Superior), Nanette Neelan (Alternate, . 
Jefferson County), Mike Weil (Alternate, City of Boulder). 

Coalition staff members and consultants in attendance: David Abelson (Executive Director), 
Kimberly Chleboun (Program Manager), Melissa Anderson (Technical Program Manager), Barbara 
Vander Wall (Seter & Vander Wall, P.C.). 

Members of the Public: John Corsi (Kaiser-Hill), Dave Shelton (Kaiser-Hill), Bob Nininger (Kaiser- 
Hill), Lane Butler (Kaiser-Hill), Dyan Foss (Kaiser-Hill), Eugene Schmidt (DOE), Rick DiSalvo (DOE), 
Joe Legare (DOE), Liz Wilson (DOE), Dean Rundle (USFWS), Laurie Shannon (USFWS), Mark 
Sattleberg (USFWS), Tim Rehder (EPA), Steve Gunderson (CDPHE), Marion Galant (CDPHE), Jerry 
Henderson (RFCAB), Patricia Rice (RFCAB), Paula Elofson-Gardine (EIN), Doug Young 
(Congressman Udal]), Kristi Pollard (Senator Allard), Nancy Hunter (Congressman Schaffer), Phil Cruz 
(RFSOIU #1), Bob Lynch (RFSOIU #1), Shirley Garcia (Broomfield), AI Nelson (Westminster), Nancy 
Lemein (Arvada) 

Convene/Aeenda Review 

Chairman Dixion called the meeting to order at 8:40 a.m. 

Business Items 

1) Motion to Approve Consent Agenda - Lorraine Anderson motioned to approve the consent agenda. 
Hank Stovall seconded the motion. The motion passed 5-0 (Superior and the City of Boulder were not 
vet mesent). 

2) Executive Director’s Report - David Abelson noted that most of the past month had been dedicated 
to completing the Coalition end-state position paper and he looked forward to discussing it today. 
Second, he referred to the timing for applying for grant money through DOE’S Office of Worker and 
Community Transition. David explained that congressional spending bills are currently behind 
schedule, thus it will be mid-November before DOE starts the annual funding process. This should not 
impact Coalition finances. Third, David discussed Rocky Flats’ monthly and quarterly progress reports 
and said cleanup continues to be ahead on schedule and scope, continuing a nine month trend. He also 
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stated delays in shipping materials to the Savannah River Site and other contractual obligations DOE has 
not been able to meet have resulted in the target cost for the contract being increased by $10 million. 
Another $37 million in contract adjustments relating primarily to changes in the WIPP acceptance 
criteria and increased security costs is pending review. Senator Allard is trying to get more funding 
from Congress to cover added security measures. Fourth, David reviewed the schedule for USFWS 
public scoping meetings next week. He said the Coalition may want to submit comments, and added 
that staff is scheduling the next refuge subcommittee meeting where they will address this option. Fifth, 
David reviewed the USFWS draft rule designating critical habitat for the Prebles Meadow Jumping 
Mouse. Designation on Rocky Flats includes the stream plus 360 feet outward from each side of the 
stream, and includes Rock Creek, Walnut Creek, and Woman Creek drainages. The designation could 
potentially impact remediation of the Original Landfill and the B-series ponds, although DOE and 
USFWS have stated they do not believe it will stop or significantly alter any remediation plans. 
However, it may slow down the process and require DOE to take additional steps to mitigate negative 
impact to the mouse and its habitat. Paul Danish asked if habitat’in these three drainages received year- 
round flow. David said no. Paul said it troubled him that this habitat was designated critical, and might 
impact cleanup, when it may not even have water in it. Nanette Neelan said USFWS had just extended 
the comment period another 60 days. 

Public - Comment 

There was no public comment at this time. 

Meet with Eugene Schmitt 

Eugene Schmitt, the new Rocky Flats’ manager, began by describing his 30-year career with DOE and 
noted he had worked with A1 Alm to help create the accelerated closure approach in order to close as 
many sites possible by 2006. He said Rocky Flats is a premier closure site and holds special 
significance locally and nationally. Gene then listed his priorities at Rocky Flats, citing safety as his 
number one priority. He said he is learning first-hand how challenging it is to operate a large complex 
with so much dangerous industrial work, and although they still have radiological concerns most 
concerns lie with the industrial activities. He also said helping federal and contract employees find 
employment is a priority. 

Gene stated closure in 2006 remains his goal, and the Site is doing very well in light of the positive cost 
and schedule variances. He said work within the next year would be very telling and they should have a 
much more firm idea of the actual closure date at this time next year. Gene expressed his appreciation 
for the stakeholders, saying he intends to learn more about local concerns. He noted he has already 
heard from stakeholders about the importance of end-state and long-term stewardship, and he intends to 
continue an open dialogue with the community. 

I 

Tom Brunner stated that many members of the community have been involved in Rocky Flats issues for 
quite some time, but many managers have come and gone. Thus, he asked Gene if he saw himself 
remaining onsite until closure. Gene responded that he hoped to be here, but he honestly did not know 
for sure, citing the current Department policy to rotate senior officials. He said what is important is that 
DOE is committed to cleaning up the Site and honoring its responsibility for long-term stewardship, no 
matter who is the Site manager. Lorraine Anderson recognized it is a difficult site to work on and 
appreciated his goal of safety first, and said Site employees are also their citizens. She also wanted to 
emphasize Arvada’s continued concern over a cleanup that will meet safety standards for the 
community. Hank Stovall also said he was encouraged Gene listed safety as a major concern as 
employees are their constituents, and they are also working themselves out of jobs. Hank said he hoped 
job cuts would be judicious and save taxpayers money rather than windowdress. He also said it is 
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important that end-state truly be low risk with no surprises, as it would not serve anyone to have to 
perform additional remediation in ten years. Hank also suggested that Gene address city councils and 
perhaps televise meeting in order to lend DOE credibility and tell the broad public about the Site’s 
mission and how they intend to accomplish it. Gene’said he would be happy to do that. Tom asked if it 
would be possible for the community to schedule regular meetings with Gene, and Gene said he already 
intends to arrange that as he believes the former quarterly manager’s meetings were not frequent 
enough. Sam Dixion said she appreciated the quarterly meetings as a good forum for communication 
with the Site manager. 

David Abelson asked Gene what he saw as key challenges for the upcoming year, and key issues for 
local governments to consider. Gene replied that a key cleanup challenge is plutonium stabilization and 
shipping. The plutonium stabilization and packaging system is a difficult machine to keep running well 
and has frequent disruptions, although they have maintained production to keep up with the shipping 
schedule. He said they hope to complete this task within four to five months. As far as key issues, Gene 
said they must reach agreement on the integrated end-state and move on to other closure issues as the 
schedule is moving rapidly and the Site is quickly moving into restoration. He also said long-term 
stewardship is key since monitoring will be required indefinitely. Gene stated there will most likely not 
be a manager onsite after closure in 2006, but Rocky Flats will remain a DOE responsibility and the 
communities must be comfortable with the situation post-closure. 

Discussion and Approval of Coalition Draft End-State Position Paper 

Hank Stovall made the motion to ayrove the Coalition’s draft End-State position’ paper. Lorraine 
Anderson seconded the motion. Discussion followed. 

Paul Danish said he is going to oppose the paper. Although he understands the need for “half a loaf ’, he 
said he believes the price is too high. He stated he thought the paper would come back to bite the 
Coalition. Hank Stovall said he is going to support the paper as the community must weigh in if they 
want to be part of the process, working with the Site to identify core issues that could affect the 
community long-term. He noted the radionuclide soil action levels had come a long way, from 651 
picocuries per gram down to 50. The tradeoff may be that where there is a 95% certainty no pathways 
exist, risks are low, and monitoring is robust, then materials may be left behind. Hank stated the 
Coalition must come up with the best possible prioritized cleanup, where risk to the surrounding 
community is substantially reduced, to the extent the funding is available. He added the Coalition 
would continue to work to resolve items of disagreement. Ken Fellman agreed and said Arvada accepts 
the fact that they would not be getting a perfect cleanup, but unless the Coalition weighs in with the best 
possible decision available, then there is no role for the Coalition. He stated that Arvada supports the 
positions in the paper. Mike Weil asked David what decision Lisa Morzel had conveyed. David said 
Lisa had called him September 3 and said she wanted to vote no as she is concerned about the 
sufficiency of money to complete the work. Her concern is over the end-state conversation not 
including the Original Landfill and other big projects. David said he tried to explain that if the landfill 
costs more then there would have to be an adjustment to the contract and that the end-state conversation 
falls within the context of no changes to the target cost. However, Lisa views the nature of the end-state 
conversations differently. Sam Dixion said although the paper does not contain everything Westminster 
would like and certain details must still be negotiated, they will support it. Nanette Neelan said 
Michelle Lawrence thought it necessary to comment on the end-state issues and frame the Coalition 
concerns, thus Jefferson County would support the paper. 

Hank Stovall’s motion to support the Coalition end-state position paper was put to a vote. The motion 
passed 5-2 (Boulder County and the City of Boulder cast the dissenting votes). 
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David noted he used a provision in the Intergovernmental Agreement for mi ority opinions, and the 
paper would include the statement that the paper did not have the support of Boulder County or the City 
of Boulder. David further noted that the language concerning Boulder County’s position was supplied 
by Paul Danish. 

OriEinal Landfill Remediation 

I 
Melissa Anderson explained that today’s presentation would be an overview of the Original Landfill 
status. Presentations in October and November will cover studies that will also impact remediation of 
the landfill: Site Wide Water Balance and Actinide Migration Evaluation. Melissa said in December the 
Board will continue to identify landfill remediation issues, and the Site expects to issue their draft 
remediation strategy. 

Dave Shelton (Kaiser-Hill) began by presenting a map and photographs of the Original Landfill, 
illustrating its location and relief. Dave explained this particular remediation site includes IHSS ,115, the 
Original Landfill, and IHSS 196, the Filter Backwash Pond. He described the history of these two sites. 
A human health risk assessment was completed in the mid-1990s which evaluated potential human 
health risks for applicable receptors under current and potential future land-use conditions, assuming no 
remedial action. The calculated risk for a future onsite ecological researcher was 1 x based on the 
data at that time. 

Dave then described characterization efforts, including surface and subsurface soil, and surface and 
ground water sampling. He also provided maps reflecting sampling locations and results. Dave stated 
surface soil characterization consisted of 7,568 validated analyses from 70 locations, with uranium 
above Tier 1 at four locations, non-rads above Tier 1 at one location, and non-rads (primarily semi- 
volatile organic compounds [SVOC]) above Tier I1 at 24 locations. Subsurface characterization 
consisted of 24,964 validated analyses from 45 boreholes and 175 samples taken down to bedrock, with 
non-rads above Tier I1 at 12 locations. Groundwater characterization consisted of 3 1,171 validated 
analyses performed on 213 samples from 50 sampling points, with uranium above Tier 1 at two points, 
and non-rads (primarily pesticides and VOCs) above Tier I1 at 14 locations. Paul Danish asked what 
type of pesticide and Dave responded it is dialdrin. Dave also described surface water characterization 
as consisting of 25,384 validated analyses performed at 15 locations, with no evidence that the landfill is 
impacting surface water. He confirmed they looked for all manner of contaminants but found no plumes 
or concentrations. 

Dave explained that the uranium is from when two drums, containing approximately 60 kilograms of 
depleted uranium, spontaneously ignited in the back of a truck and were dumped in the center of the 
landfill. The Site eventually went back and removed as much as they could, about 75%. Dave was not 
sure when the drums were dumped, and Melissa said the attempt to remediate the uranium occurred in 
1979. Paula Elofson-Gardine asked if the uranium was related to when the Site made tank armor using 
depleted uranium, and Dave said not that he knew of. David Abelson asked the basis for well locations, 
and if there was a connection between where the hits occurred and where the wells were placed. Dave 
said the wells at the lower edge catch water flowing downhill leaving the landfill, but placement was 15 
years ago so he was not sure, Nanette questioned the surface water monitoring locations to the east and 
asked why they were upgradient instead of downgradient from the landfill. Bob Nininger (Kaiser-Hill) 
said they will be installing a new location downgradient. 

Dave said that given this characterization data, they developed the following three remedial action 
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objectives : 

0 Prevent direct human and ecological exposure to contaminated soil, and fill material from mass 

Protect surface water quality by reducing the migration of contaminants via the groundwater 

Configure and vegetate the Original Landfill site to a condition that is compatible with a wildlife 

wasting or erosion for contaminants of concern; 

pathway; and 

refuge future land use. 

Dave then described the four proposed alternatives for remediating the landfill. Alternative 1 is no 
remedial action. This alternative would not disturb the Preble’s Meadow Jumping Mouse habitat and 
would provide a cost savings. However, mass wasting could require action in the future, and it would 
require long-term monitoring and maintenance. Alternative 2 is to regrade the landfill and then cover it. 
It would include groundwater controls to improve landfill stability, regrading to reduce overall slope and 
thus mass wasting, and a cover to minimize precipitation infiltration. This alternative would address 
stability issues, but may increase risk to workers by iutting into the landfill, and would impact wetlands 
and Preble’s habitat. It would also require long-term monitoring and maintenance. Alternative 3 is a 
cover. It would also include groundwater controls and a cover, but with buttresses to enhance stability. 
This alternative would address stability issues, but would impact Preble’s habitat and require long-term 
monitoring and maintenance. Alternative 4 is excavation, with two options for disposing of waste. 
Alternative 4a assumes all of the material would go offsite as solid, low level -and/or mixed waste, and 
4b assumes the low level andor mixed waste would be disposed of offsite and the remaining material 
relocated of onsite. The potential risk to the workers excavating the landfill would be significant, it 
would impact Preble’s habitat, and the cost could be as much as ten times greater than the next closest 
alternative. Alternative 4a would not require any long-term monitoring or maintenance. Dave noted the 
regulators had suggested Alternative 4c, which would relocate all materials onsite. 

Melissa Anderson asked the difference in cost between 4a and 4b. Dave said costs for 4a could run as 
high as $200 - 250 million for total removal offsite, but he does not know about cost for 4b, onsite 
disposal. Lorraine Anderson asked if remediation actually cost this much, what other projects in the 
contract the Site would have to compromise. Dave said this figure is what remediation of the landfill 
could cost regardless of the contract. He also said to keep in mind the total amount dedicated to 
environmental remediation in the baseline is $427 million. Hank Stovall asked what was the 
incremental baseline cost for remediation of the landfill, and Dave answered it was $25 million based on 
the assumption it would be stabilized and capped. 

Finally, Dave reviewed their schedule. They expect to achieve informal concurrence on a recommended 
alternative by October 2002, approve the Interim MeasureAnterim Remedial Action by March 2003, 
initiate action by Spring 2004, and complete cleanup by Fall 2005. David asked why they needed to 
approve the cleanup document by December if they were not going to start remediation until Spring 
2004. Dave said it is due to the amount of engineering work and development that would have to be 
done once the alternative is approved. 

Dean Rundle (USFWS) asked for the Site’s best guess on the volume of waste present in the landfill. 
Lane Butler (Kaiser-Hill) said that based on the records of the amount disposed, it is 75,000 - 80,000 
cubic yards. However, they estimate the amount of materials that would have to be excavated as high as 
300,000 cubic yards, based on the soil placed over the waste, movement of the waste, and mixing that 
will occur during excavation. Dean asked about landfill thickness, and Dave said the landfill runs as 
deep as 15 feet, and then feathers out. Paul asked about the landfill contents, and Dave said it is mostly 
construction waste from the first 30 years of Site operations, thus metal, concrete, and wood. Paul asked 
if the uranium is only from the two drums mentioned previously. Dave said it is hard to separate 
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folklore from reality, but what they do know is that they find depleted uranium on the surface and not 
subsurface which lends credence to this story. He added that sampling data also support this. Paul said 
that given Rocky Flats’ bad experiences with barrels over the years it is easy to believe there are many 
barrels covered up within the landfill, and no way to know what is really out there. Dave said it is 
possible there are things they do not know, as is the case with statistical sampling. He said what they do 
know is whatever is in the landfill is not causing any serious groundwater contamination or plumes. 

Ron Hellbusch stated the Woman Creek basin has the biggest impact on Stanley Lake as the creek 
bypasses pond C2 and the South Interceptor Ditch (SID) does not capture all the runoff from the 
landfill. He said this suggests there could be some contamination leaving the landfill that is not 
intercepted by the SID; what gets past C2 is of concern even with water protections in place. Ron 
emphasized that surface water protection is an issue the Site will continue to hear from the community. 
Dave said that is why surface water protection is a remedial objective and they continue to monitor 
impacts to surface water. 

Tom Brunner asked if the 881 Hillside is separate from the Original Landfill and Backwash Pond. Dave 
said this was a separate IHSS with previous work including a separate interceptor trench. They had 
planned source removal, but found nothing to remove. He explained there were some areas on the 
hillside where it was believed solvents had been dumped, and they still do get surface contamination 
runoff, which is another reason they are keeping the SID in place after closure. Paul asked if they 
considered the tradeoff between contamination eventually being released opposed to complete removal, 
and Dave responded that would be considered during the alternatives analysis. Paul asked how long it 
would take to remove everything, and Dave said perhaps one year. Paul then asked if remediation work 
would require draining Woman Creek Reservoir to ensure no contamination gets in it. Dave answered 
no, but they would monitor and carefully control surface water on the construction site. David Abelson 
added that the reservoir is not an actual drinking water supply, but three different chambers which do not 
all contain water all of the time. 

Sam asked if there was some way they could test to look for barrels. Dave said there was ten years of 
investigation with geophysical work to identify waste locations, but he did not know if techniques would 
show the dense material of a drum. Paula asked about lateral movement through the landfill, and Dave 
said there is movement but none of the contaminants have left the boundary of the landfill. Paula asked 
&er what time period did analyses occur, and Dave answered between 1985 and 1995, although there is 
current surface and groundwater monitoring. Paula said retired workers had reported large equipment 
buried in the landfill, and asked about ground imaging for large objects. Dave said he was not sure what 
the employees had said and was not aware of any indication of large pieces of equipment there, but he 
would check. Paul also suggested that if any depleted uranium had been mishandled the landfill would 
be a good candidate for its location. 

, 

David referred to the critical habitat designation and asked how it could affect the landfill timeline and 
decision making process considering these alternatives are based on the current designation of 100 feet. 
Dave said they have already been consulting with USFWS on this issue, and referred to a map which 
outlines how the habitat is already within the landfill border. He said the habitat issue is already being 
integrated and will factor into the cleanup decision. Nanette said they would also need to determine if 
this is really good habitat. Dean said the listing process requires consultation on potential impacts on 
habitat defined in this area, but he urged the Board not to see this as a train wreck between cleanup and 
species conservation. He said it is something they would be able to work out. Lorraine said human 
health and safety must be put before mouse habitat. Paul noted they could also mitigate habitat, 
especially if the habitat is fragmented. 

Hank Stovall asked if they intended to drill any more boreholes between now and the time of the 
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decision. Dave said he did not believe so, and Lane added they may have to drill holes to obtain data for 
the potential barriers for stability. 

- 

Round Robin 

Arvada - Lorraine Anderson referreG to plans to test Rocky Flats GJer for chronic wasting disease on 
September 14fh, and asked USFWS not to dispose of the carcasses onsite. Dean Rundle responded that 
this is a Colorado Division of Wildlife project, although USFWS is working with them on this issue. He 
said according to normal sampling protocol the carcasses would be completely removed from a site. 

David Abelson said he had received a response from Jessie Roberson to the February Coalition letter 
addressed to Secretary Abraham regarding plutonium shipments. He provided copies of the letter 
addressed to Sam Dixion, although he had received individual letters addressed to each Director. 

Public Comment 

Paula Elofson-Gardine suggested the Site take the opportunity to test the above mentioned deer 
carcasses for radiological isotopes as well. 

Bic Picture 

David Abelson reviewed the Big Picture. At the October meeting the RFCA parties will respond to the 
Coalition's end-state letter and the Board will also consider the actinide migration evaluation study. 
David also suggested that if time allows the Board consider canceling the January meeting. Ken 
Fellman questioned whether this would be possible as the Coalition would need to be developing the 
March lobbying packet at that time. David described how it may still be possible. 

The meeting was adjourned by Sam Dixion at 10:40 a.m. 

Respectfully submitted by Kimberly Chleboun, Program Manager 
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